Baldwin Hills Conservancy (BHC)

NOTICE OF PUBLIC MEETING
The meeting of the Baldwin Hills Conservancy will be held
Friday, March 13, 2009 from 10:00 a.m. - 12:00 p.m.

Kenneth Hahn State Recreation Area
Community Center
4100 South La Cienega Blvd.
Phone (323) 298-3660

MEETING AGENDA

PuBLIC COMMENTS ON AGENDA OR NON-AGENDA ITEMS WILL BE CALLED PRIOR TO ACTION
ITEMS

Public Comment and Time Limits: If you wish to speak on an agenda item or a
non-agenda item, please fill out a speaker card identifying the subject of your
comments and give it to a staff person before the public hearing. The cards are
available near the door to the meeting room. Individuals wishing to comment will
be allowed up to three minutes to speak. Speaker times may be reduced
depending on the number of speakers.

CALL TO ORDER Mr. Robert L. Jones, Chairman

1. Roll Call
2. Approval of Minutes (January)
3. Presentation on the Metropolitan Transportation Authority’s Crenshaw Corridor

Project for improved regional public transit service, mobility and connectivity —
Lee Andrews Group

4, Consideration of a resolution authorizing the Executive Officer to extend the
performance period for BHC Prop 40 projects impacted by the freeze on Interim
Loans for General Obligation Bonds — Gail Krippner, Associate Governmental
Program Analyst

5. Consideration of a joint resolution with the Baldwin Hills Regional Conservation
Authority authorizing a disbursement of funds from the Authority Account #
S8C/27950 for publication of the Baldwin Hills: Redefining Infrastructure Studio
Book - David McNeill, Executive Officer

6. Executive Officer Report — David McNeill

7. Deputy Attorney General Report — Rosana Miramontes

8. Ad Hoc Committee Reports

9. Board Member Announcements



10.  Next meeting is tentatively scheduled for Friday, April 10th at 10:00 a.m.

Pursuant to Government Code Sections 54956.8, 54956.9, the Conservancy may
hold a closed session to discuss and take possible action regarding instructions
on real estate negotiations, on personnel matters and/or to receive advice of
counsel on pending or potential litigation. Confidential memoranda related to
these issues may be considered during such closed session discussions.

ADJOURNMENT

In accordance with the Americans with Disabilities Act of 1990, if you require a disability
related modification or accommodations to attend or participate in this meeting,
including auxiliary aids or services, please call Gloria Dangerfield at the Conservancy at
(310) 558-5593 at least five days prior to the meeting. For more information about the
Conservancy, you may visit our website at www.bhc.ca.gov
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BALDWIN HILLS CONSERVANCY
3578-C Eastham Drive

Culver City, CA 90232

Ph: (310) 558-5593

Fx: (310) 558-5598

MINUTES OF THE PUBLIC MEETING
of the
BALDWIN HILLS CONSERVANCY
January 16, 2009

CALL TO ORDER

The public meeting of the Baldwin Hills Conservancy was called to order by Chair Robert L. Jones on
Friday, January 16, 2009 at 10:00 a.m., at Kenneth Hahn State Recreation Area Community Center, 4100
South La Cienega Blvd., Los Angeles, CA 90056.

l. Roll Call

The Conservancy roll was called and the following voting members were present: Allan Boodnick, Russ
Guiney, Chair Robert Jones, Bobbie Parks, Ron Schafer, and Lloyd Dixon. Members Kenneth Bentley
and Allan Kingston arrived after roll. Absent: Ta-Lecia Arbor, Bryan Cash, Ruth Coleman, Mary Ann
Greene, and Mark Ridley-Thomas.

The following non voting members were present: Sara Amir, Joe Edmiston, and Bill LaPointe. Member
Patricia O'Toole arrived after roll. Absent: Members Greg Scott and Mary Small.

The following staff members were present: David McNeill, Gail Krippner, and Sandra Hamlat.
Representing the State Attorney General office was Rosana Miramontes.
Il. Approval of Minutes of Meeting (November and December)

There being no quorum at this time, approval of November and December’s meeting minutes were
deferred.

1. Public Comment

Marta Zaragoza asked the board to provide the agenda and minutes on the Conservancy’s website at
least seventy-two hours or no longer than forty-eight hours prior to the board meeting. She also wanted
to know the completion date of the Baldwin Hills Scenic Overlook. Member Schafer responded that the
grand opening would take place this year and that they will take possession of the Scenic Overlook
within the next seven weeks.

Jim Laam, President of the Ballona Creek Renaissance, stated that their latest newsletter contains lots of
news, including the State of California’s financial crisis. Their newsletter can be accessed on-line at
www.ballonacreek.org. At the end of January, they will have their “Tour The Ballona” event, which will be
a bike ride along the creek.

V. Executive Officer Report — David McNeill
Mr. McNeill gave his report on the following:

e Budget Letters re: the freezing of State bond funds
e Spreadsheet outlining the Conservancy’s capital outlay projects caught in the freeze
e Executive Order from Governor Schwarznegger re state furlough for operating staffn9

V. Attorney General Report — Rosanna Miramontes

Ms. Miramontes had nothing to report.
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VI.  Ad Hoc Committee Reports
There were no reports.
VII.  Harvard University Graduate School of Design Studio Presentation/Mia Lehrer (Mia Lehrer

and Associations)
Mia Lehrer gave a brief overview of the graduate student’s studio project. The main premise was how the
park and oil wells can co-exist. She introduced the students from Harvard who gave a presentation of
their design concept for the Baldwin Hills area.
VIIl. Approval of Minutes (November and December)
At this time, a quorum was present and the Chair called for the motion to approve November and
December’'s meeting minutes. Member Boodnick moved that the minutes be approved. Motion
seconded and carried with one abstention.

IX. Board Announcements

Member Guiney announced that Supervisor Mark Ridley-Thomas’ office will be holding an empowerment
conference; more information should follow. He then thanked Mia Lehrer on today’s presentation.

The Chair acknowledged Travis Longcore and his team from UCLA. Mr. Longcore thanked the Chair for
his acknowledgement and announced that he’s co-teaching the Environmental Science and Practicum at
UCLA, the last two projects involve projects for the Baldwin Hills Conservancy.

Member Boodnick asked the Executive Officer to keep the board updated at each meeting on legal
activity regarding the CSD.

Member Edmiston introduced Barbara Romero from his staff as his designee for upcoming meetings in
his absence.

ADJOURNMENT
There being no further business, a motion was made to adjourn; the meeting was adjourned at 11:30 a.m.

Approved:

Robert L. Jones
Chair



BALDWIN HILLS CONSERVANCY
3578-C Eastham Drive ¢ Culver City, CA 90232
Ph: (310) 558-5593

Fx: (310) 558-5598
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Memorandum

To: Governing Board

Fr: David McNeill, Executive Officer
Date: March 3, 2009

Re: Item 3: Presentation on the Metropolitan Transportation Authority’s Crenshaw
Corridor Project for improved regional public transit service, mobility and connectivity.

Recommendation: No action required.

Background: The Los Angeles County Metropolitan Transportation Authority will
present an update on the Crenshaw Corridor Project. The transit study addresses the
proposed line’s north-south orientation and includes five jurisdictions: the Cities of Los
Angeles, Inglewood, Hawthorne, El Segundo, as well as portions of unincorporated
County of Los Angeles. The corridor study area is generally defined as the area
extending north to Wilshire Boulevard, east to Arlington Avenue, south to El Segundo
Boulevard, and west to Sepulveda and La Tijera Boulevards. A variety of land uses
exist in and around the corridor including residences, religious institutions, commercial
property, industrial and public land uses.
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Memorandum

To: Governing Board

Fr: Gail Krippner, Assoc. Governmental Program Analyst
Date: March 3, 2009

Re: Item 4: Consideration of a resolution authorizing the Executive Officer to extend the
performance period for BHC Prop 40 projects impacted by the freeze on Interim Loans
for General Obligation Bonds

Recommendation: Approve Resolution # 09—01 authorizing the Executive Officer to
extend the performance period for BHC Prop 40 projects by up to 12 months.

Background: On December 18, 2008, the Department of Finance issued a series of
directives to reduce State spending during the budget crisis. Included in the directives
was an order to freeze all disbursements funded from AB 55 loans (which includes BHC
Prop 40 and Prop 84 bond funds) and suspend all projects unless the contracting entity
can continue with non-state funds. The Conservancy has complied with the bond
suspension directive and maintains communication with all impacted BHC Grantees
regarding any new developments or strategies to protect the integrity of our existing
projects. During this freeze, at least seven (7) of our fourteen (14) contract performance
periods will end requiring an extension prior to June of 2009 (see attached Capital
Outlay Project Status Report). Over time, the remaining contracts will require similar
extensions to successfully meet project objectives.

Based on the above, it is evident project timelines should be adjusted to address
indefinite work stoppages and delays in reimbursement payments to Grantees.

At this time, staff recommends a standard twelve (12) month extension of the
performance period for all impacted Prop 40 project. The 12-month extension would
begin either on the last date of the current performance period, or on the date
immediately after a repeal or funding eligibility change of the existing directive (s),
whichever comes first. The extension would allow Grantees to map out a new timetable
in light of what will potentially be a protracted waiting period. Staff would assess the
new timelines and amend applicable contracts to insure delivery within the new
performance period.



Baldwin Hills Conservancy
Capitol Outlay Projects Status Report

12/31/08 |Amend; Extend
Term;
Enc. 6/30/11

(lig. 6/30/13)

Extend Term;
Enc. until 6/30/11
(lig. 6/30/13)

6/30/10

Extend term;
Enc. until 6/30/11
(lig. 6/30/13)

Extend term;
Enc. until 6/30/11
(lig. 6/30/13)

6/30/10 [Disencumber and
re-encumber

under Prop 84;
Enc. until 6/30/11

(lig. 6/30/13)

1/16/09
Capital Outlay ProjectTitle ContractlD |Fund Source [Funds Allocated |ProjectStatus STATUS SINCE TOTAL INVOICE
Grantee/Administrator SUSPENSION / FREEZE:  [AMOUNT
12/18/08 FROZEN
North East Trees (NET) |Eastern Gateway and [BHC06003 |Prop 40: $250,000.00|Agency coordination, design development 1 frozen invoice $15,454.16
Trail Project at 5096.610c/.6 complete. Revised construction documents and  |($15K)
Kenneth Hahn SRA 50(b)(7) engineering studies needed. Amendment to
extend term and augment the budget passed by
Board
Los Angeles Trail Improvement BHCO06005 |Prop 40: $190,000.00|Plans and construction documents complete for 5 |2 frozen invoice ($7K|$21,148.00
Conservation Corps Project at Kenneth 5096.610c/.6 interpretive nodes with signage. Installation and $14K)
(LACC) Hahn SRA 50(b)(7) underway.
Baldwin Hills Regional |6000 Jefferson BHCO07002 |Prop 40: $2,000,000.00|Meetings were held with the Plaintiffs and the US |No frozen invoices. $0.00
Conservation Authority |Acquisition 5096.610c/.6 EPA regarding possible revised mitigations to the
(BHRCA) 50(b)(7) community for the City's non-compliance with the
consent decree on odor mitigations. Negotiations
with the Bureau of Sanitation will be initiated once
consensus on possible projects is reached.
Los Angeles Enhancements at La [BHC07003 (Prop 40: $900,000.00|Project work and community outreach completed. |1 frozen invoice $10,189.29
Neighborhood Initiative |Cienega entrance to 5096.610c/.6 Landscape and bridge enhancement construction |($23K)
(LANI) Kenneth Hahn SRA 50(b)(7) plans in development. Fabrication and
construction subcontract negotiations underway.
Los Angeles Baldwin Hills BHCO07004 |Prop 40: $400,000.00|Wayfinding sign construction documents finalized |1 frozen invoice $30,402.85
Neighborhood Initiative |Parklands Perimeter / 5096.610c/.6 and scheduled for fabrication. Two freeway exit |($30K)
(LANI) Way-Finding Signage 50(b)(7) signs already installed
California Conservation |Habitat Restoration BHCO07005 |Prop 40: $200,000.00|Removal has been completed at the upper ridge |1 frozen invoice $25,036.00
Corps (CCC) and Invasive Species 5096.610c/.6 area and the southern entrance area at KHSRA. [($25K); Budget
Plant-Removal 50(b)(7) Disposal efforts are continuing and completion is |proposal includes
expected before January 2009. eliminating the CCC
from State Service for
FY 09-10
California Dept. of Toxic |Environmental BHCO07007 |Prop 40: $500,000.00|DTSC had supplied the County CEO with No frozen invoices. $0.00
Substance Control monitoring 5096.610c/.6 environmental data. Eastern Ridgeline
(DTSC) 50(b)(7) Development Project commencement is pending
approval of new Grant Agreement with L.A.
County.
Mountains Recreation |Milton Street Planning |BHC07011 (Prop 40: $75,000.00[Grantee has conducted a series of community 1 frozen invoice ($7K) |$6,843.57
and Conservation (Matching Grant) 5096.610c/.6 meetings and developed two concepts for
Authority (MRCA) 50(b)(7) stakeholder consideration.

6/30/10
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Baldwin Hills Conservancy
Capitol Outlay Projects Status Report
1/16/09

Capital Outlay
Grantee/Administrator

ProjectTitle

ContractID

Fund Source

Funds Allocated

ProjectStatus

STATUS SINCE
SUSPENSION / FREEZE:
12/18/08

TOTAL INVOICE
AMOUNT
FROZEN

Los Angeles County Eastern Ridgeline BHCO07012 |Prop 40: $4,500,000.00 [* Revised scope and EIR amendment completed |County DPW and CEO|$0.00 N/A
Chief Executive Office |Development Grant 5096.610c/.6 by CEO. Board of Supervisor's approval required |are moving forward to
50(b)(7) for execution of contract by CEQO's office. Item put the item on the
awaiting counsel approval to be agendized with BOS agenda pending
BOS. State freeze will lift
before the end of the
FY.
USA Advocates Inglewood Hills Site  [BHC07016 (Prop 40: $338,800.00|One communty stakeholder meeting held, No frozen invoices. $0.00 6/30/10
Plan 5096.610c/.6 programming list developed. Bidders request for
50(b)(7) design development is being sent out this
December.
California State Parks |Baldwin Hillls Scenic |[BHC07017 |Prop 40: $100,000.00|Sign fabrication completed and 12 signs were 1 frozen invoice $13,013.71 12/30/08 [Amend; Extend
Overlook Signage 5096.610c/.6 delivered to site. The final two signs will be ($13K) Term;
50(b)(7) delivered on the date of State Parks planned Enc. 6/30/10
installation. (lig. 6/30/12)
Los Angeles Audubon |Outdoor Resources  [BHC07018 |Prop 40: $101,150.00|Grantee has refurbished the green house atthe |2 frozen invoices $25,841.33 6/30/10
Society Interpretation Project 5096.610c/.6 BHSO and established a crew of 8 volunteers to  |($11K and $15K)
50(b)(7) develop modules and conduct and oversee site
restoration activities with students. Grantee is
using private funds to bridge project costs.
California Greenworks |Stocker Corridor & BHC08001 |Prop 40: $35,125.00|Grantee has developed two alternative connectors |1 frozen invoice $12,200.00 7/14/09 [Amend Term to
Ruben Ingold 5096.610c/.6 and an interpretive sign. Trail prep has begun with|($12K) correspond w/
Connection 50(b)(7) brush removal and decommissioning of chain link funding exp. Or
fence. project
completion;
Enc. until 6/30/09
(lia. 6/30/11)
California State Parks |Baldwin Hillls Scenic |[BHC08002 |Prop 40: $30,000.00|State Parks plans to install furnishing in the first  |No frozen invoices. $0.00 Extend Term;
Overlook Outdoor 5096.610c/.6 quarter of 2009. Enc. 6/30/10
Furnishings 50(b)(7) (lig. 6/30/12)

TOTALS

$160,128.91) $4,322,740.00
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BALDWIN HILLS CONSERVANCY (BHC)
RESOLUTION 09-01

RESOLUTION AUTHORIZING THE EXECUTIVE OFFICER TO EXTEND THE
PERFORMANCE PERIOD FOR BHC PROP 40 PROJECTS BY UP TO 12 MONTHS

WHEREAS, the Baldwin Hills Conservancy (BHC) was created to acquire open space and manage public
lands within the Baldwin Hills area and to provide recreation, restoration and protection of wildlife
habitat within the BHC territory; and

WHEREAS, the BHC is responsible for the delivery of a $40 million Prop 40 bond program of land
acquisition, habitat restoration, site improvements and increased public access for the planned expansion
of Kenneth Hahn State Recreation Area; and

WHEREAS, the BHC may undertake development activities with Proposition 40 bond funds including,
preservation and protection of land and water resources pursuant to Public Resources Code 5096.650(b)
of the California Clean Water, Clean Air, Safe Neighborhood Parks and Coastal Protection Act; and

WHEREAS, the BHC has entered into agreements with grantees pursuant to Public Resources Code
Section 32569 (a) of the Baldwin Hills Conservancy Act; and

WHEREAS, all disbursements from AB 55 (Pooled Money Investment Account) loans have been frozen
pursuant to Budget Letter 08-33 issued by the Department of Finance on December 17, 2008; and

WHEREAS, without an extension of the performance period for a number of existing BHC Prop 40 grant
agreements will likely expire during the disbursement freeze.

NOW THEREFORE BE IT RESOLVED, the Governing Board of the Baldwin Hills Conservancy hereby
authorizes the Executive Officer to extend the grant performance period by up to 12 months for BHC
Prop 40 projects with expiration dates impacted by the freeze.

Passed and Adopted by the Board of the
BALDWIN HILLS CONSERVANCY
on , 2009.

Robert L. Jones
Chair

ATTEST:
Rosana Miramontes
Deputy Attorney General




BALDWIN HILLS CONSERVANCY
3578-C Eastham Drive ¢ Culver City, CA 90232
Ph: (310) 558-5593
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www.bhc.ca.gov

Memorandum
To: Governing Board
Fr: David McNeill, Executive Officer

Date: March 3, 2009

Re: Agenda Item 5: Consideration of a joint resolution authorizing a disbursement of
funds from the Authority Account # S8C / 27950 for publication of the Baldwin Hills:
Redefining Infrastructure Studio Book by the Harvard Graduate School of Design

Recommendation: Staff recommends adoption of joint resolution 09-02, authorizing a
disbursement of up to $15,000 from the Authority account (S8C / 27950), pursuant to
the Memorandum of Understanding with the Baldwin Hills Regional Conservation
Authority.

Background: Following the presentation of the Harvard design team findings last
month, there has been a strong interest in publishing a final Studio Book for distribution
to Federal, State and Local stakeholders. At present, the State's bond suspension
directive has made it unfeasible to fulfill the BHC’s commitment to publish the Baldwin
Hills Redefining Infrastructure Studio Book pursuant to Resolution 08-12 of the
Governing Board. Consequently, the completion and delivery of the third and final
component of the project prior to the end of Harvard’s final semester is now in question.

In an effort to continue progress on the project, staff has revisited the publishing
proposal with the assistance of the Baldwin Hills Regional Conservation Authority
(BHRCA). Through discussions with the Harvard team and BHRCA representatives,
staff has managed to reduce the scale and cost of printing while maintaining the utility of
the publication. Attached, please find the revised funding proposal for the publishing
portion of the original project. Even with a limited printing, the book is envisioned as a
tool for building partnerships and securing future resources to invest in alternative
energy, brown field remediation and sustainable development practices.

If adopted, the proposed resolution would allow the BHRCA to consider a $15,000
disbursement to fund the publishing of the studio book in a timely and cost effective
manner. The expenditure is consistent with the MOU between the BHC and BHRCA
and would not have significant impact on the balance of the Authority account which
was $300,058 at the end of last quarter’s reporting period.

State of California . The Resources Agency



HARVARD DESIGN SCHOOL
STUDIO BUDGET - Publication Costs

Studio Instructor Mia Lehrer, Byron Stigge, and Matt Gordy

Studio Title Redesigning Infrastructure - The Baldwin Hills Park/Qil Field
Donor(s)

Academic Term Fall 2008

Budget Approved By

Date Approved

Writing / Editing / Translating
Graphic Design

Quantity Pages Price per Book- Legal
200 (100 sheets
Publication - hardcopy 100 double sided) 104.5 (0.1045 per page)
Binding
CDs to Burn Copies + Cases 300

Local Printers Contacted

Ford Graphics

Printland (quote above & attached separtely)
Indie Printing

Kinkos

Medicus

Price for CD's

$165

included

$ 2,000
$ 2,000
$ 0
$ 10,450
$ 165
9 14,615

Fall 2008



BALDWIN HILLS CONSERVANCY (BHC)
RESOLUTION 09-02

RESOLUTION AUTHORIZING A DISBURSEMENT OF UP TO $15,000 FROM THE
AUTHORITY ACCOUNT (S8D / 27951), PURSUANT TO THE MEMORANDUM OF
UNDERSTANDING WITH THE BALDWIN HILLS REGIONAL CONSERVATION
AUTHORITY

WHEREAS, the Baldwin Hills Conservancy (BHC) was created to acquire open space and manage public
lands within the Baldwin Hills area, and to provide recreation, restoration and protection of wildlife
habitat within the Conservancy territory; and

WHEREAS, the Baldwin Hills Regional Conservation Authority (BHRCA) and the BHC entered into a
Memorandum of Understanding (MOU) for management of property interests in the Baldwin Hills
Conservancy Territory; and

WHEREAS, the BHRCA is a joint exercise of powers authority established pursuant to Government
Code Section 6500, et seq., to acquire, expand and improve the open space, natural habitat and
recreational opportunities within the Baldwin Hills; and

WHEREAS, pursuant Article Il Section (4) of the MOU, any revenues received from cooperatively
acquired or developed property interests would be maintained in an account managed by an independent
fiscal agent; and

WHEREAS, Article Il Section (5) of the MOU requires all expenditures from the account must be
authorized by a joint resolution of the governing boards of the BHRCA and BHC; and

WHEREAS, pursuant to a prior award from the BHRCA, the Harvard Graduate School of Design (GSD)
and faculty team have developed framework, analysis and design concepts for redefining infrastructure in
the two square mile Baldwin Hills territory; and

WHEREAS, the publication of the findings from the research will serve as a tool for Baldwin Hills area
stakeholders to build partnerships and secure future resources to invest in alternative energy, brown field
remediation and sustainable development practices; and

WHEREAS, this action is exempt from the environmental impact requirements of the California
Environmental Quality Act (CEQA).

Now, THEREFORE BE IT RESOLVED, THE GOVERNING BOARD ADOPT JOINT
RESOLUTION 09-02, AUTHORIZING A DISBURSEMENT NOT TO EXCEED $15,000 FROM
THE AUTHORITY ACCOUNT (S8D / 27951), FOR PUBLICATION COSTS ASSOCIATED
WITH THE HARVARD GSD STUDIO BOOK.

Passed and Adopted by the Board of the
BALDWIN HILLS CONSERVANCY

on , 2009.

Robert L. Jones
Chair
ATTEST:
Rosana Miramontes
Deputy Attorney General




